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I1. BACKGROUND

CERCLA Site No: 7590

CERCLIS ID Number: IND040888992
Delivery Order Number: 3141-25

Response Authority: OPA/CERCLA

OPA ID Number: FPN#: 098022
Account Number: 90

NPL Status: Not on NPL

IDEM Notification: Yes

Start Date: Sept 1998

Completion Date: Pending

. SITE INFORMATION

A. See POLREP 1-43 for previous U.S. EPA removal actions.
Iv. RESPONSE INFORMATION

A. Situation

Construction and start up of the water treatment system was completed the week of March 17, 2003 at the
Industrial Highway site. Demobilization of site equipment, personnel, and trailers was completed the week
of March 24, 2003. Currently, water and product pumps in all extraction wells are operational as well as all
other portions of the treatment system. Oil has been observed in extraction wells XW-1, XW-3, XW-5, and
XW-6. Product pumps in these wells have began pumping oil to the treatment building. No oil has been
observed in well XW-4 and only trace amounts have been observed in well XW-2. Water pumps in these
two wells will continue to operate in order to draw oil into the wells.

2. Completed activities:
Thursday, March 27, 2003, ERRS RM and START mobilized to the Industrial Highway site to gauge
groundwater levels in all site monitoring wells and piezometers, as well as wells and piezometers on the
airport property. After all wells and piezometers were gauged ERRS and START left site.



Thursday, April 3, 2003, ERRS RM and START mobilized to the Industrial Highway site to gauge
groundwater levels in all site monitoring wells and piezometers, as well as wells and piezometers on the
airport property. After all wells and piezometers were gauged ERRS and START left site.

Thursday, April 10, 2003, ERRS RM and START mobilized to the Industrial Highway site to gauge
groundwater levels in all site monitoring wells and piezometers, as well as wells and piezometers on the
airport property. After all wells and piezometers were gauged ERRS and START left site.

Thursday, April 17, 2003, ERRS RM and START mobilized to the Industrial Highway site to gauge
groundwater levels in all site monitoring wells and piezometers, as well as wells and piezometers on the
airport property. After all wells and piezometers were gauged ERRS and START left site.

Enforcement:
Refer to Action Memorandum

Next Steps
ERRS and START will continue to gauge water levels in all piezometers, monitoring wells, and extraction
wells on a weekly basis until directed otherwise by the OSC. Water level data will be used to evaluate the
operation and effectiveness of the treatment system. U.S. EPA will operate the collection of oil for 3
years. At that time the Gary Chicago Airport will have to assess whether they will continue operation of the
oil collection systems.

Results Achieved

Installation and startup of a ground water treatment system consisting of six extraction wells, an oil water
separator, and a water treatment building have been completed. The treatment system has began pumping
oil from the groundwater that exists on the industrial highway site property.

Over 1,700 tons of lead contaminated soil was fixated on-site and disposed of off site during the process of
the treatment system construction.

Key Issues
Extraction wells XW-2 and XW-4 will continue to be evaluated. Attempts to promote oil production within
these wells will continued.

COST INFORMATION (estimated as of March 18, 2003)

CERCLA Funding (Conservation Chemical)

Total Cost To Date Ceiling
ERRS $ 588,293.10 $ 690,000.00
OPA Funding (Industrial Highway)
Total Cost To Date Ceiling
ERRS $1,277,100.34 $ 1,500,000.00
START $ 40,693.45 $41,275.00
Total $1,317,793.79 $1,541,275.00

The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.



VL Waste Disposal

Waste

Treatment

Loads

Tons

Disposition of Waste

Lead contaminated
soil

Stabilized with lime
kiln dust

66 loads

1,706.85 tons

Newton County Landfill,
Newton County, IN.




